The Baily Star

Home » Back Page

12:00 AM, November 14, 2017 / LAST MODIFIED: 04:50 AM, November 14, 2017

CTG Chemical Factory: Rules bent to favour errant contractor



Hasan Jahid Tusher

A Chinese contractor fails to restart the country's lone state-run chemical factory in over four years, yet it finds no problems in getting its employer to deliver undue benefits.

Wuhan Anyang Science & Technology Co Ltd (WASTCL) has been given three quarters of its bank guarantee back, even though it was supposed to get it after it had completed the Tk 115 crore project for getting Chittagong Chemical Complex (CCC) factory up and running again.

And this is not the first time the company has been given undue privileges. Earlier, it had been paid Tk 3 crore as advance payment and another Tk 50 lakh was given as loan by the Bangladesh Chemical Industries Corporation (BCIC), violating rules and its contract, according to documents The Daily Star obtained.

The company was supposed to get the chemical factory in Sitakunda going again by June 2014 and the government has been losing Tk 5.65 crore a month since then.

The BCIC recently amended its contract with the company to release 75 percent of its security deposit worth around Tk 8.62 crore. The WASTCL had stopped working in May to press the government to release the money.

Upon directives from the BCIC and the ministry of industries, the CCC, a subsidiary of the BCIC, directed National Bank Ltd (NBL) to release 75 percent of the Chinese company's bank guarantee, according to documents obtained by this paper.

Md Khairul Kabir Menon, deputy secretary (BCIC) of the industries ministry who signed the BCIC proposal to amend the contract with the Chinese company, told The Daily Star recently that it was the BCIC that had made the decision to amend its contract with WASTCL.

"We have only done formalities," he said.

Lutfor Rahman, director (planning and development) of the BCIC who is in charge of the CCC project, said they have given permission to release the bank guarantee upon approval from higher authorities.

Official sources said the BCIC ignored its audit department's opinion in releasing the bank guarantee. The audit department had said the money could not be released as per the law, they said.

The Daily Star tried to talk to BCIC Chairman Shah Md Aminul Haq, who had initiated the contract amendment, but could not reach him. The Daily Star repeatedly called him and sent several text messages for comments and an appointment but he did not respond.

1 of 4 18-11-2017, 11:59 AM

Transparency International Bangladesh Executive Director Iftekharuzzaman said such situation might arise for two specific reasons.

First, those who are involved in dealing with the Chinese company are indifferent to the tax payer's money and second, there is corruption and certain people are receiving perks, he said.

He urged the government to investigate the matter thoroughly.

WASTCL was given the job in April 2013 to restart the CCC.

The CCC authorities warned the company of taking legal steps in May and demanded compensation of Tk 82 crore.

Interestingly, the authorities did not take any steps against the company due to what some officials on condition of anonymity said the company's "understanding" with the top officials of the BCIC and the industries ministry.

Related Topics

CTG Chemical Factory Chemical Factory WASTCL

Stay updated on the go with The Daily Star News App. Click here to download it for your device.

BCIC

The Daily Star Breaking news alert on your phone

Grameenphone and Robi:

Type START <space> BR and send SMS it to 2222

Banglalink:

Type START <space> BR and send SMS it to 2225
Find more information on SMS subscription

LEAVE YOUR COMMENTS COMMENT POLICY

O Comments

Add a comment...

Facebook Comments Plugin

TOP NEWS

Mintoo, family on Paradise Papers

AL's rally today in recognition of Bangabandhu speech

Green brick shows hope

AL, BNP gear up for polls

Zimbabweans to march as Mugabe's future in the balance

Anjan Chowdhury - The Mind Behind Dhaka Int'l Folk Fest

VIEW MORE

MORE FROM BACK PAGE





